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Quarterly Progress Report

Task

Phase I: Literature Review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1: Pre-construction, economic conditions
Task 2: Familiarization with Route 21
Task 3: Familiarization with Context Design
Task 4: Familiarization with Baseline data
Task 5: Develop study methodologies
Task 6: Prepare interim annual reports
Task 7: Prepare quarterly / final reports

(Start-End Date of Study)

3
4
4
4
4
75
3
3

0 100 3
0 100 4
25 100 4
0 100 4
25 100 4
5 20 15
90 90 2.7
6 20 0.6

Final Report

37.3TOTAL 100 %  %

 Project Title: Economic & Quality of Life Impacts of Rt 21 Freeway Construction

 Pincipal Investigator:
Golub, Eugene 

 NJDOT Research Project Manager:
R Sasor

 Period Starting: 01/01/2002

 RFP Number: 2001-08

 Task Order Number/Study Number:
NCTIP-034

1.Progress this quarter by task:
Phase1  The literature search is complete.
Task3  Familiarization with CSD is almost complete.  Additional work includes 
discussion with other NJDOT personnel as to how CSD was applied on this project.

Task2  Familiarization with the Rt 21 design and Baseline Data is complete.  
The NJDOT data has been obtained and has been reviewed. Additional data is 
being developed from other local and County Sources.

Task4 The project team has complted review of NJDOT 2001 baseline data.

Task5  A photographic record of the project has been undertaken and is near 
completion.  It includes photoscapes of the area in proximity of the project as 
well as photos of the areas thought to be of importance by the NJDOT. these 
records are compiled on CD's.

Professional staff from both communities were individually interviewed and a 
compilation is being developed.  Further, the local merchant associations have 
likewise been interviewed.

12/31/2006-
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Quarterly Progress Report

6. Budget summary:

Surveys have been sent to elected officials & professional staff in both 
municipalities. Individual surveys are being conducted with merchants in both 
municipalities.

Traffic counts are being conducted at key intersections as per NJDOT original 
studies.

Noise readings are being taken at key locations as per original NJDOT studies.

Data is being compiled for Clifton on all sales of properties and the variation 
in prices as well as the total assessed valuation of the town for the last 10 
years.  Similar data has been requested from Passaic.

Accident data in the two towns is in the process of being developed to 
demonstrate changes that have occurred in the last few years.
Additional photography has been taken at important locations.
Base photographic record is being digitized for a permanent record that is 
easily organized.
We are obtaining sales reports from City of Passaic.
Surveys have been digitized and analyzed.
An interim annual report has been submitted in draft form.  This has been 
finalized this quarter.

The photographic record taken during the project has been digitized and is in 
the process of being organized into a usable computer file.

The second year analysis and data gathering will be continued. 

The photographic record taken during the project has been digitized and is in 
the process of being organized into a usable computer file.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Page 4 of 40



Quarterly Progress Report

 Total Project Budget (# Years) $293,327.00
 Total Project Expenditure to date $83,000.00
 % of Total Project Budget Expended 28.30%

 Task Order Number/ Study Number NCTIP-034
 Current Task Order Budget (# of Years) $55,165.00
 Actual Expenditure to Date Against Current Task Order $14,000.00
 % of Current Task Order Budget Expended 25.38%

   

Year5

Year1
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Quarterly Progress Report

Task

phase 1- Literature review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1: Partner with industry
Task 2: Contact industry
Task 3: Design details
Task 4: Construction guidelines
Task 5: Complete guidelines
Task 6: Prepare report

(Start-End Date of Study)

8
8
15
20
20
20
4

0 100 8
5 65 5.2
0 100 15
0 80 16
10 50 10
10 30 6
15 60 2.4

5 40 40 2Final Report

64.6TOTAL 100 %  %

 Project Title: Good Neighbor Privacy Fence

 Pincipal Investigator:
Golub, Eugene 

 NJDOT Research Project Manager:
R Sasor

 Period Starting: 01/01/2002

 RFP Number:

 Task Order Number/Study Number:
nctip-35

1.Progress this quarter by task:
Project Progress:The literature search is complete.
Detailed in formation has been gathered on vinyl, concrete, fiberglass, steel, 
aluminum, block and landscape fences.
The team is also considering the approach of providing fencing on NJDOT 
property by providing an easement to the adjoining neighbor toselect the type 
of fence from an approved list and then accepting responsibility for 
maintenance.  This would allow for the use of landscape features that require 
routine maintenance that is then provided by the adjoining homeowner.

An interim annual report was written this quarter.  This brought al of the 
information gathered in a single document.  The various solutions studied were 
discussed in detail and identified as feasible or not feasible.

The next quarter will focus on taking current products available inthe market 
place and modify the basic designs to increase the life span of the product and 
reduce routine maintenance to the smallest level possible.

The idea of placing the privacy fence on the neighboring property will be 
explored with the AG's office.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

09/30/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $101,090.00
 Total Project Expenditure to date $65,000.00
 % of Total Project Budget Expended 64.30%

 Task Order Number/ Study Number nctip-35
 Current Task Order Budget (# of Years) $40,000.00
 Actual Expenditure to Date Against Current Task Order $13,000.00
 % of Current Task Order Budget Expended 32.50%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Year2

Year2
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Quarterly Progress Report

Task

Review of Literature and Current Practice

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Prototype Development
Site Identification and Data Collection Needs
Data Collection
Network Modeling with SYNCHRO and CORSIM
Optimization of Signal Timing Plan with 
SYNCHRO and CORSIM
Generation of Traffic Signal Directives
Development of Tutorial for the NJDOT Engineers 
in the SYNCHRO Environment
Final Report with Documentation of SYNCHRO 
Models

(Start-End Date of Study)

4
10
10
15
15
20

10
8

8

5 100 3.8
0 95 9.5
0 100 10
0 100 15
5 65 9.75
20 50 10

0 0 0
0 0 0

0 20 1.6

Final Report

59.7TOTAL 100 %  %

 Project Title: Computer Modeling and Simulation of New Jersey Signalized Highways

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 1/1/02

 RFP Number: 2001-01

 Task Order Number/Study Number:
32

1.Progress this quarter by task:
1.  Louis Berger Associates provided traffic volume for Route 42/322.  A full 
package of data incuding manual turning movments counts and intersection 
sketches were provided.  2.  Traffic volume data for the Route 23 Corridor was 
entered into Synchro computer software.  NJDOT was provided with a copy of the 
output results to verify the accuracy of the traffic signal timing data.  NJDOT 
has been provided with a CD of the Route 23 network output.  The simulation 
will be field verified by NJDOT.

Draft Literature Review
SYNCHRO 5.0 Networks for various time periods

1.  Verify results from SYNCHRO output for Route 23.  Optimize the Route 23 
network and develop revised timing plans.  Include recommendations for traffic 
signal timing and phasing enhancements.  2.  Commence data input for the Route 
42/322 corridor.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

12/31/03-
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Quarterly Progress Report

 Total Project Budget (# Years) $149,585.00
 Total Project Expenditure to date $82,300.00
 % of Total Project Budget Expended 55.02%

 Task Order Number/ Study Number 32
 Current Task Order Budget (# of Years) $149,585.00
 Actual Expenditure to Date Against Current Task Order $82,300.00
 % of Current Task Order Budget Expended 55.02%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

none yet

none yet

Year2

Year1
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Quarterly Progress Report

Task

PHASE I - Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Presentation of Findings
Task 2. Accident Analysis
Task 3.  Human Factors Study
Task 4.  Plan and Budget Development
Task 5. Reporting

(Start-End Date of Study)

15
5
20
40
10
10

50 50 7.5
0 0 0
40 40 8
5 5 2
0 0 0
5 5 0.5

Final Report

18.0TOTAL 100 %  %

 Project Title: Effectiveness of Certain Design Solutions on  Reducing Vehicle Speeds

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Karl Brodtman

 Period Starting: 1/1/2003

 RFP Number: 37

 Task Order Number/Study Number:
NCTIP-37

1.Progress this quarter by task:
During the past quarter the research team has worked on completing the 
literature review for the project.  The literature review has attempted to 
cover: (1) the state-of-the practice of traffic calming in the United States 
and abroad; (2) experience of local and state Departments of Transportation 
using various traffic calming measures; and (3) the legal and political 
concerns governing the installation of traffic calming measures on New Jersey 
roadways.  A survey was also prepared and sent to all county Departments of 
Transportation, asking them to identify roadways where traffic calming may 
benefit in reducing speeds and to identify roadways where traffic calming 
measures may already be used in their jurisdiction.  To date, the responses to 
the survey have been low, and the research team will have to follow-up with 
telephone calls to these agencies.  Additional surveys may need to be sent to 
local agencies.  

In addition, the research team has begun to perform an accident analysis, 
identifying roadways with significant pedestrian and bicycle accidents.  
Analyses continue to be performed to determine whether the top locations are 
also locations where speeding is the primary cause for these accidents and to 
determine whether the roadways would be appropriate for installation of traffic 
calming measures.  Route 27 in New Brunswick, Linden and Elizabeth is currently 
being investigated as one location where a traffic calming measure can be 
implemented.  Field visits have been made, and the research team is in the 

6/30/2004-
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Quarterly Progress Report

 Total Project Budget (# Years) $153,232.00
 Total Project Expenditure to date $7,858.65
 % of Total Project Budget Expended 5.13%

 Task Order Number/ Study Number NCTIP-37
 Current Task Order Budget (# of Years) $76,822.00
 Actual Expenditure to Date Against Current Task Order $7,858.65
 % of Current Task Order Budget Expended 10.23%

   

6. Budget summary:

process of preparing the visual preference survey for this location.

During the next quarter, the research team will make follow-up calls to county 
DOTs not responding to the initial survey on their speed setting practice.  The 
survey will also be administered to select municipalities.  The research team 
will continue to perform the accident analysis and to identify ten locations 
for a detailed field studies.  The visual preference survey for Route 27 will 
be completed and the survey will be prepared to be administered within this 
quarter.  Route 27 will be used to evaluate and refine the survey process.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Year1

Year1
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Quarterly Progress Report

Task

Phase I. Literature Review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Review Current Speed Limit Criteria
Task 2. Compare NJ Speed Limit Criteria to Others
Task 3. Review Attributes for Low-speed Roads
Task 4. Assess Data
Task 5. Identify Speed Factors
Task 6. Establish Procedure for Setting Speeds
Task 7. Identify Locations for Implementation
Task 8. Final Report

(Start-End Date of Study)

10
10
10
10
15
25
10
10
10

75 75 7.5
50 50 5
50 50 5
25 25 2.5
0 0 0
0 0 0
0 0 0
0 0 0
10 10 1

Final Report

21.0TOTAL 100 %  %

 Project Title: Study of Optimal Travel Speed Limits for Shared Traffic

 Pincipal Investigator:
Yang, Jian 

 NJDOT Research Project Manager:
Karl Brodtman

 Period Starting: 01/01/2003

 RFP Number: 2002-28

 Task Order Number/Study Number:
NCTIP-043

1.Progress this quarter by task:
During this first quarter, the literature review was conducted and is nearing 
its completion.  The review concentrates on research the following areas: (1) 
the correlation between vehicle travel speeds and pedestrian injury likelihood 
and severity; (2) benefits of reduced speed limits; (3) means that help to 
enforce speed limits; and (4) engineering approaches that help reduce vehicle 
travel speeds.

Also,work was performed on Task 1, involving reviewing the current criteria 
used for setting speed limits in New Jersey.  The New Jersey Permanent Statues 
Title 39 Motor Vehicles and Traffic Regulations that provides legislation 
specifying how speed limits are set within the state of New Jersey was 
reviewed.  A survey was also prepared and sent to all county Departments of 
Transportation, asking about the criteria used and guidelines followed when 
setting speeds on their roadways.  To date, the responses to the survey have 
been low, and the research team will have to follow-up with telephone calls to 
these agencies.  Additional surveys may need to be sent to local agencies to 
determine whether these agencies follow Title 39 exclusively when setting their 
speed limits.  In the same survey, County DOTs were also asked to identify 
roadways within their jurisdiction with posted speed limits less than 25-mph.  
None of the surveys received indicated roadways with this posted speed limit.  

12/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $172,641.00
 Total Project Expenditure to date $14,340.00
 % of Total Project Budget Expended 8.31%

 Task Order Number/ Study Number NCTIP-043
 Current Task Order Budget (# of Years) $122,347.00
 Actual Expenditure to Date Against Current Task Order $14,340.00
 % of Current Task Order Budget Expended 11.72%

   

6. Budget summary:

To perform Task 2, Comparing speed limit criteria for New Jersey with other 
state DOTs, federal DOT and foreign countries, the research team has reviewed 
to primary documents including the Institute of Transportation Engineers 
(ITE)"Survey of Speed Zoning Practices" and the Transportation Research Board's 
Special Report 254, "Managing Speed: Review of Current Practice for Setting and 
Enforcing Speed Limits".  These documents provide some of the latest survey 
results on speed setting practices.  A Technical Memorandum summarizing the 
findings of this review will be provided to the research panel.

None

During the next quarter, the research team will start to conduct Tasks 4 and 
5.  In particular, the team will use logistical regression techniques to 
examine the relationship between pedestrian injury severities with various 
factors including vehicle travel speeds and posted speed limits.  
 
In addition, the research team will make follow-up calls to county DOTs not 
responding to the initial survey on their speed setting practice.  The survey 
will also be administered to select municipalities.  The research team hopes to 
identify a number of roadways with speed limits less than 25-mph.  The 
geometric and volume conditions, as well as, the type of trips made on this 
roadway will be identified.  A Technical Memorandum describing these attributes 
will be prepared and submitted during the next quarter.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None

None

Year1

Year1
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Quarterly Progress Report

Task

Phase I – Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Phase II – Task 1
Phase II – Task 2
Phase II – Task 3
Phase II – Task 4
Phase II – Task 5
Phase II – Task 6
Phase II – Task 7
Phase II – Task 8
Phase II – Task 9

(Start-End Date of Study)

9.5
6
6
6
6
6

9.5
6

15.0
15.0

53 53 5.035
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

15.0 0 0 0Final Report

5.0TOTAL 100 %  %

 Project Title: Corrugated Steel Culvert Pipe Deterioration

 Pincipal Investigator:
Meegoda, Jay N.

 NJDOT Research Project Manager:
Mr. Robert Sasor

 Period Starting: 1/1/2003

 RFP Number: 2002 – 02

 Task Order Number/Study Number:
TO-42

1.Progress this quarter by task:
APPROXIMATELY 5%

None

Phase II Task 1 -  Contact other state DOT’s, making sure to include the 
Northeast states, to find out their experience with using CSCP. 
Phase II Task 2 -  Study methods for inventorying, inspecting, and cleaning 
CSCP used by other states.  Determine optimum inspection and cleaning schedules 
and the best techniques and equipment to use. 
Phase II Task 3 - Study means of assessing the condition of CSCP, estimating 
pipe deterioration rates, and predicting service life for pipes in different 
parts of the state and with different uses. 
Phase II Task 6 - Study methods of inspection and maintenance record keeping 
and data storage used by other states.  Examine data entry forms.  Consider the 
benefits of storing CSCP pipe data in a centralized database, so that it could 
be easily accessed statewide to facilitate decision-making. 
Phase II Task 6 -Determine the conditions for which CSCP should be used in new 
construction.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

12/31/2004-
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Quarterly Progress Report

 Total Project Budget (# Years) $282,766.00
 Total Project Expenditure to date $8,000.00
 % of Total Project Budget Expended 2.83%

 Task Order Number/ Study Number TO-42
 Current Task Order Budget (# of Years) $91,863.00
 Actual Expenditure to Date Against Current Task Order $8,000.00
 % of Current Task Order Budget Expended 8.71%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None

None

Year2

Year1
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Quarterly Progress Report

Task

Task 1.1 Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1.2 Literature Search Presentation
Task 2.1 Current Congestion Data
Task 2.2 Existing Performance Data
Task 2.3 Existing Congestion Baseline
Task 2.4 Labor and Industry Data
Task 2.5 Determine Costs of Congestion
Task 2.6 Study Program Effectiveness
Task 2.7 Quarterly Progress and Final Report
Task 3.1 Demonstration/Initial Training

(Start-End Date of Study)

8
8
8
8
16
8
16
12
8
4

0 100 8
0 100 8
0 20 2
0 20 2
15 70 11.2
10 100 8
20 40 6.4
0 0 0
0 50 4
0 0 0

Task 3.2 Follow-up Training Session 4 0 0 0
Final Report

49.6TOTAL 100 %  %

 Project Title: Alternate Performance Measures for Evaluating Congestion

 Pincipal Investigator:
Rowinski, Jakub P

 NJDOT Research Project Manager:
Nancy Ciaruffoli

 Period Starting: 01/01/2002

 RFP Number: 2001-20

 Task Order Number/Study Number:
NCTIP-41

1.Progress this quarter by task:
Phase 2 – Research approach

Task 2.3  Determine existing congestion level baseline with feedback from focus 
groups

The web based survey has been finalized and is ready for distribution.  The 
distribution will be done with the help of the New Jersey Alliance for Action 
as well as the New Jersey Department of Transportation and the New Jersey 
Institute of Technology. 

Task 2.4 Gather labor and industry data to include employment and inflation, 
income, population costs/percentages.

Additional data was collected this quarter.

Task 2.5 Develop a program that will determine the costs of congestion.

Preliminary work began on this task to see how the results of the web based 

03/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $170,509.00
 Total Project Expenditure to date $85,250.00
 % of Total Project Budget Expended 50.00%

 Task Order Number/ Study Number NCTIP-41
 Current Task Order Budget (# of Years) $0.00
 Actual Expenditure to Date Against Current Task Order $0.00
 % of Current Task Order Budget Expended 0.00%

   

6. Budget summary:

survey will be incorporated into the program.

None

Phase 2 – Research approach

Task 2.3:  Determine an existing congestion level baseline with feedback from 
focus groups
Task 2.5:  Develop a program that will determine the costs of congestion
Task 2.7:  Prepare final report

Phase III - Implementation and training

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None

None

Year1

Year1
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Quarterly Progress Report

Task

Literature review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

FEA work
Instrumentation/In-field measurements
Comparison/FEA
Recommendations for changes to existing design
Interim report
New connection
Laboratory tests
Specs.
Final report

(Start-End Date of Study)

4
21
21
14
9
2
16
5
5
3

0 100 4
9.5 95.2 19.992
0 100 21

21.5 85.7 11.998
0 100 9
0 100 2
25 62.5 10
40 40 2
0 0 0
0 0 0

Final Report

80.0TOTAL 100 %  %

 Project Title: Improvement of Continuity Connections Over Fixed Piers

 Pincipal Investigator:
Saadeghvaziri, M. A.

 NJDOT Research Project Manager:
Tony Chmeil

 Period Starting: 1/1/2001

 RFP Number: 2000-23

 Task Order Number/Study Number:
TO-27

6. Budget summary:

1.Progress this quarter by task:
Laboratory test plan developed and revised per NJDOT comments during last 
quarterly meeting.
First specimen tested.

Built and test additional specimens.
Continue analytical work.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

12/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $226,319.00
 Total Project Expenditure to date $107,696.00
 % of Total Project Budget Expended 47.59%

 Task Order Number/ Study Number TO-27
 Current Task Order Budget (# of Years) $152,376.00
 Actual Expenditure to Date Against Current Task Order $107,696.00
 % of Current Task Order Budget Expended 70.68%

   

Year3

Year2
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Quarterly Progress Report

Task

Corridor Identification and Modeling Needs

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Review of Existing Data Sources and Identification 
of Additional Data Needs
Modification of VISTA Simulation and Routing 
Models
Data Conversion and Input into the VISTA DB
Validation and Testing of the VISTA Simulation 
and Routing Models¡¦ Performance
Development of Two Tutorials and Training of the 
NJDOT Engineers in the VISTA environment
First Year Report with Documentation of the 
Simulation and Routing Models
Improvements to the Simulation and Routing 
Models based on the outcome of Task 6
Development of a Cost/Benefit Analysis Module for 
the NJDOT ITS Priority Corridor
Additional Data Needs and Conversion to the 
VISTA DB

(Start-End Date of Study)

9
7

12

6
6

4

4

16

16

4

0 100 9
0 100 7

0 100 11.4

0 100 6
0 100 6

0 100 4

0 100 4

0 100 16

20 30 4.8

10 90 3.6

Validation and Testing of the Cost/Benefit Analysis 
Module

6 50 60 3.6

Final Report, Enhancement of the Tutorial and 
Training

5 20 70 3.5

5 50 60 3Final Report

81.9TOTAL 100 %  %

 Project Title: Development of a Simulation/Assignment Model for an ITS Priority Corridor 
in New Jersey

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:
Karl Brodtmat, NJDOT

 Period Starting: 03/01/2001

 RFP Number: 1999-27

 Task Order Number/Study Number:
NCTIP-32

1.Progress this quarter by task:
1. A two-day training workshop on the implementation of VISTA has been 
delivered. A comprehensive training material on the theory and functionality of 
VISTA has been delivered; December 2002.
2. A new DTA model has been calibrated that included several case studies: work 
zone study, weather condition study, air pollution study, bus preemption study, 
and VMS study.
3. A preliminary cost/benefit analysis module has been initiated.
4. A set of park and ride facilities close to the I-80 corridor have been 

05/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $375,100.00
 Total Project Expenditure to date $325,200.00
 % of Total Project Budget Expended 86.70%

 Task Order Number/ Study Number NCTIP-32
 Current Task Order Budget (# of Years) $375,100.00
 Actual Expenditure to Date Against Current Task Order $325,200.00
 % of Current Task Order Budget Expended 86.70%

   

6. Budget summary:

incorporated into the VISTA system. A set of bus routes and train routes 
associated with the Park and Rides program have also been incorporated.
5. Work started in the implementation of VISTA to model a set of New Jersey 
Transit bus routes in Newark, NJ.

1. Prepare the final workshop for NJDOT engineers and planners.
2. Complete the modules for cost/benefit analysis.
3. Incorporate the VISTA system to model New Jersey Transit bus routes in 
downtown Newark, NJ.  This is in conjunction with the project sponsored by the 
Great Cities University Consortium (CCNY-CUNY), the TIDE center (NJIT).
4. Incorporate a sample of Park and Ride facilities into VISTA and emulate the 
bus and train routes that serve these facilities. This is in conjunction with 
the Park and Rides project of NJDOT.
5. Complete the final report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Prepare materials for the final workshop of this project at NJDOT
Developing Cost/Benefit Analysis Module

The date for the workshop is not determined. We are waiting for the response from 
Mr. Patrick Vannozzi, NJDOT.

Year2

Year2
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Quarterly Progress Report

Task

Literature Review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Survey of Peer Transit Agencies

(Start-End Date of Study)

10
40

75 75 7.5
20 20 8

Final Report

15.5TOTAL 100 %  %

 Total Project Budget (# Years) $129,313.00
 Total Project Expenditure to date $19,638.00
 % of Total Project Budget Expended 15.19%

 Task Order Number/ Study Number NCTIP-040
 Current Task Order Budget (# of Years) $129,313.00
 Actual Expenditure to Date Against Current Task Order $19,638.00
 % of Current Task Order Budget Expended 15.19%

   

 Project Title: Survey of Transit/Freight Rail Interactions

 Pincipal Investigator:
Liu, Rachel 

 NJDOT Research Project Manager:
NJ DOT

 Period Starting: January 1, 20

 RFP Number: 2002-19

 Task Order Number/Study Number:
NCTIP-040

6. Budget summary:

1.Progress this quarter by task:
To date, we have conducted literature and are in the process of compiling the 
technical memorandum documenting the literature gathered and topics that 
pertinent to this research project.

Technical Memorandum of Literature Review

Survey transit systems composed of various commuter rail, light rail, and 
havey rail systems around the United States. One of the concentrated surveys 
will be conducted at the APTA commuter raill conference

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

IN progress

December 20-

Year1

Year1
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Quarterly Progress Report

Task

Phase I-Literature Search: Conduct a literature 
search of the current state of the practice

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Phase II-Research Approach: Task 1: Determine the 
various types of railroad and light rail highway grade 
crossings in New Jersey
Task 2: Conduct a survey of other states for 
information
Task 3a: Catalog the individual active and passive 
railroad/light rail crossing devices in New Jersey
Task 3b: Arrange the devices in groups that would 
be found at typical crossings as found in the 
classification system in Task 1
Task 4: Setup of laboratory experimental tasks, 
video and still image editing, programming for 
recording subject responses and data processing
Conduct a pilot study for the experiments; finalize 
experiment procedures
Conduct formal laboratory experiments
Perform data processing and statistical analysis for 
the laboratory experiments
Task 5: Technical Memorandum on the driver 
manual chapters, exam questions and answers

(Start-End Date of Study)

10

5

10

5

5

15

10

10
10

10

100 100 10

100 100 5

100 100 10

15 90 4.5

15 90 4.5

30 80 12

20 50 5

5 5 0.5
0 0 0

0 0 0

Task 6: Prepare and deliver the finalt report 10 0 0 0
Final Report

51.5TOTAL 100 %  %

 Project Title: Survey of Driver Perceptions of Railroad and Light Rail Warning 
Devices/Grade Crossings

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Karl Brodtman

 Period Starting: 1/1/2002

 RFP Number: 2001-33

 Task Order Number/Study Number:
NCTIP-33

1.Progress this quarter by task:
A research assistant of the team has updated programming requirement for the 
laboratory simulation experiment.  The experiment consists of viewing snapshots 
of road and railroad conditions with traffic control devices superimposed at 
various distance from the railroad crossings.  A joystick is used to simulate 
speed control.  The joystick manipulation provides acceleration and breaking 
simulation of vehicle maneuvering.   A real time speedometer is provided to the 
subject.  A symbol is now provided to indicate the position of a vehicle which 
moves according to its speed.   The other task for the subjects is to view 

12/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $207,454.00
 Total Project Expenditure to date $50,405.00
 % of Total Project Budget Expended 24.30%

 Task Order Number/ Study Number NCTIP-33
 Current Task Order Budget (# of Years) $78,211.00
 Actual Expenditure to Date Against Current Task Order $0.00
 % of Current Task Order Budget Expended 0.00%

   

6. Budget summary:

short video clips and ask them to report whether there is any indications of 
railroad crossings, what are they, and what will their responses be.  The 
research team is finalizing the experiment preparation and had tested among 
team members to train the experimenter to conduct the experiment.  Dr. Srnini 
worked on completing drivers manual search and comparisons among different 
states.

The plan for next quarter includes conducting the laboratory experiment and 
design of the railroad crossing section for the New Jersey drivers manuals.  
Dr. Srini will draft the section.  The information needed in the section will 
be fed from his comparison of different states, literature findings, and 
experience learned from the laboratory simulation experiment.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Year2

Year1
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Quarterly Progress Report

Task

Phase I ¡V Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Phase II ¡V Research Approach      Task 1 ¡V 
Detailed Literature Search
Task 2 ¡V Presentation of Literature Findings
Task 3 ¡V Determine Existing HOS guidelines
Task 4 Prepare HOS model for Crew Schedule 
Assessment and Design Tool
Task 5 ¡V Prepare a Request for Proposal
Task 6 ¡V Reporting

(Start-End Date of Study)

5
10

5
25
30

15
10

0 100 5
0 100 10

0 100 5
30 100 25
30 40 12

0 0 0
10 22 2.2

Final Report

59.2TOTAL 100 %  %

 Project Title: Fatigue Management, Rail Operations Personnel

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 1/1/2002

 RFP Number: 36

 Task Order Number/Study Number:
36

1.Progress this quarter by task:
Task 1.  The Literature Review was completed this quarter.  Task 2. The 
Research Team presented the results to NJTransit senior management personnel at 
a meeting held January 31, 2003.  The literature review document will be 
submitted at the next quarterly meeting.  Task 3. Several activities under Task 
3 were completed this were completed this quarter.  Schedule assignments for 
the bid period beginning 27th October were provided to CTI in the previous 
quarter.  These schedules have been converted into a format acceptable for the 
software and a detailed evaluation has been conducted, included assignment 
of “fatigue scores” for the various work assignments.  The results were 
presented to NJTransit senior management personnel at the January 31 meeting.  
In addition, a draft survey has been developed and was distributed to both 
NJTranist personnel and BLE union officials.  We have received their comments 
and will be revising the survey accordingly.  We are also scheduling a meeting 
with the UTU, which represents primarily NJTransit conductors, to gain further 
input and feedback.

Finalize and administer survey and summarize results.  Based on this 
information, the research team can commence subsequent tasks.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

8/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $221,017.00
 Total Project Expenditure to date $125,462.00
 % of Total Project Budget Expended 56.77%

 Task Order Number/ Study Number 36
 Current Task Order Budget (# of Years) $133,469.00
 Actual Expenditure to Date Against Current Task Order $125,462.00
 % of Current Task Order Budget Expended 94.00%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Year2

Year1
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Quarterly Progress Report

Task

Literature Review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Identify and Visit the Study Site/Route
Collect, Analyze and Process the Data Collected 
from NJ Transit
Select Software for Developing the Prediction 
Models
Develop Neural/Dynamic (ND) Prediction Models
Refine the Developed ND Model
Test and Evaluate the Developed Model
Final Report and Presentation

(Start-End Date of Study)

12.5
10
15

10

15
12.5
12.5
12.5

0 100 12.5
0 100 10
20 100 15

0 100 10

0 100 15
65 70 8.75
55 60 7.5
35 50 6.25

Final Report

85.0TOTAL 100 %  %

 Project Title: Use of Neural/Dynamic Alg. to Predict Bus Travel Times under Congested 
Conditions

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:
Edward Kondrath, NJDOT

 Period Starting: 1/1/2002

 RFP Number: 2001-26

 Task Order Number/Study Number:
44

1.Progress this quarter by task:
1.One whole year (2002) APC data was completely collected, screened, and 
processed.
2.Problems and mistakes existing in the raw data have been identified and 
removed. Computer programs have been written for checking errors, removing the 
errors, and processing new data. The data processing time can be significantly 
reduced.
3. More variables have been generated in data processing, which will help 
training the ANN model.
4. The Kalman Filtering algorithm has been developed and applied into dynamic 
prediction of bus travel/arrival times.
5. The fine-tuning of the developed ANN model is being done and better 
prediction performance is expected.
6. The interim draft report is perpared for review.
7. The final report is under preparation.

1. Finish fine-tuning the developed prediction model.
2. System evaluation and results analysis.
3. Finish the final report.

2. Proposed activities for next quarter by task:

5/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $145,047.00
 Total Project Expenditure to date $123,000.00
 % of Total Project Budget Expended 84.80%

 Task Order Number/ Study Number 44
 Current Task Order Budget (# of Years) $145,047.00
 Actual Expenditure to Date Against Current Task Order $123,000.00
 % of Current Task Order Budget Expended 84.80%

   

6. Budget summary:

Intrim project report.
Presentation of the project progress.

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Year1

Year1
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Quarterly Progress Report

Task

Literature Review

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Idnetify Source of Infomatin on LEP Groups
Identify ad Classify the NJLEP population

(Start-End Date of Study)

10
5
5

75 75 7.5
40 40 2
20 20 1

Final Report

10.5TOTAL 100 %  %

 Total Project Budget (# Years) $230,499.00
 Total Project Expenditure to date $15,768.00
 % of Total Project Budget Expended 6.84%

 Task Order Number/ Study Number NCTIP-039
 Current Task Order Budget (# of Years) $161,377.00
 Actual Expenditure to Date Against Current Task Order $15,768.00
 % of Current Task Order Budget Expended 9.77%

   

 Project Title: Mobility Information Need for Limited English Proficiency Travelers

 Pincipal Investigator:
Liu, Rachel 

 NJDOT Research Project Manager:
New Jersey DOT

 Period Starting: January 1, 20

 RFP Number: 2002-20

 Task Order Number/Study Number:
NCTIP-039

6. Budget summary:

1.Progress this quarter by task:
To date, we have conducted literature review and are in the process of 
composing the literature reveiw Technical Memorandum.

We also searched the data sources of LEP population, and contacted various 
groups for future surey

Technical Memorandum on Literature Review

Conduct surveys of community groups in NJ and analysize the mobility 
information needs of such groups

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

In Progress

December 20-

Year2

Year1
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Quarterly Progress Report

Task

Task 1, Phase 1 – Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1, Phase 2.  Presentation of Literature Review 
Findings
Task 2: Develop a Proposed Methodology
Task 3: Apply New Wayfinding Methods
Task 4: Administer Survey
Task 5 – Compile Survey Results
Task 6 – Prepare Guidelines
Task 7 - Reporting

(Start-End Date of Study)

10
5

10
10
15
10
20
20

75 75 7.5
0 0 0

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Final Report

7.5TOTAL 100 %  %

 Project Title: Improving Public Transit Schedules, Timetables People Can Actually Read

 Pincipal Investigator:
Fallat, George Alexander

 NJDOT Research Project Manager:
Edward Kondrath

 Period Starting: Jan 1, 2003

 RFP Number: 22-2002

 Task Order Number/Study Number:
38

1.Progress this quarter by task:
A thorough literature review has been conducted for this project.  The research 
team has reviewed more than thirty research papers which cover typography of 
printed text, orientation of text, organization of numerical information in 
tabular forms, information highlighting, formats of time presentation, 
consideration of presenting quality information in tabular forms including 
legibility and readability.  A draft of the literature review report has been 
completed and is under review by the research team.  A literature review 
summary will be presented in the April quarterly progress meeting.  The final 
literature review report will also be submitted to NJDOT and NJTransit for 
review and comments prior to the meeting.

Task 1.  Literature Search.  To be provided at next quarterly report meeting.

Prepare and administer survey.
Prepare draft prototype maps.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None to date

Dec 31, 2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $157,239.00
 Total Project Expenditure to date $12,579.00
 % of Total Project Budget Expended 8.00%

 Task Order Number/ Study Number 38
 Current Task Order Budget (# of Years) $117,662.00
 Actual Expenditure to Date Against Current Task Order $9,413.00
 % of Current Task Order Budget Expended 8.00%

   

6. Budget summary:
Year1

Year1
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Quarterly Progress Report

Task

Task 1.1 Literature Search

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 2.1 ¡V Develop Initial Criteria for Site 
Selection
Task 2.2 - Select Potential Candidate Sites
Task 2.3 - Perform Initial Evaluation
Tasks 2.4 - Recommend Final Locations
Task 2.5  Develop Innovative Solutions Strategies 
and Aids
Task 2.6 ¡V Perform Detailed Evaluation
Task 2.7 - Develop Implementation Plan
Task 2.8  Final Report

(Start-End Date of Study)

10
10

5
10
10
20

20
10
5

100 100 10
0 100 10

0 100 5
25 100 10
90 100 10
20 75 15

30 70 14
20 20 2
0 0 0

Final Report

76.0TOTAL 100 %  %

 Project Title: Pedestrian Safety and Mobility Aids for Crossings and Access to Bus Stops

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Nancy Ciaruffoli, NJDOT

 Period Starting: 1/1/2002

 RFP Number: 42

 Task Order Number/Study Number:
NCTIP-42

1.Progress this quarter by task:
The project team conducted a review of pedestrian related crashes along US 
Route 9 in Middlesex and Monmouth Counties.  Fairway Avenue in Old Bridge 
Township was identified as a problematic location and based on our discussions 
at our team meeting in January, we decided to add this location to our study.  
However, only the driver simulation aspect of the study would be performed.  
The following activities were also undertaken in this quarter:
1.  Prepared and distributed a draft customer survey. 2.  Conducted field 
investigations and videotaped pedestrian activity at Texas Road and Strickland 
Road locations to identify behaviors under inclemement weather conditions.  
3.Conducted video recordings as part of the first phase of the driver 
perspective survey. 4.  Finalize the literature review.  This will be submitted 
at the next quarterly report meeting in April.

Finalize and administer the customer site survey.  Prepare and conduct the 
driver perspective survey.  Prepare the draft and final report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

06/30/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $133,469.00
 Total Project Expenditure to date $87,524.00
 % of Total Project Budget Expended 65.58%

 Task Order Number/ Study Number NCTIP-42
 Current Task Order Budget (# of Years) $70,825.00
 Actual Expenditure to Date Against Current Task Order $45,417.00
 % of Current Task Order Budget Expended 64.13%

   

6. Budget summary:
5. Problems/proposed solutions:

Year1

Year1
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Quarterly Progress Report

Task

Phase I. Assemble, Review & Synthesize Literature

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Survey Existing Systems Using Priority
Task 2. Identifying Promising Locations and 
Develop Plans
Task 3. Assessment of Operational Plans
Task 4. Prepare Reports

(Start-End Date of Study)

10%
15%
25%

25%
25%

35% 100% 10%
50% 100 15%
50% 100 25%

10% 100 25%
30% 70 17.5%

Final Report

92.5TOTAL 100 %  %

 Project Title: Assess Impacts and Potential Benefits of Traffic Signal Priority for Buses

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Nick Vitillo

 Period Starting: 1/02/002

 RFP Number: 2000-28

 Task Order Number/Study Number:
NCTIP-45

6. Budget summary:

1.Progress this quarter by task:
During this past quarter, the research team has been involved in completing the 
Draft Final Report.  The literature review was completed by Dr. Srinivasan.   
Ed Lieberman has completed the simulation and documented the assumptions and 
modeling of Broad Street.  Dr. Daniel has developed and documented operational 
test plans for use in implementing signal priority.  The Draft Final Report 
will be provided to the Research Panel at the next quarterly meeting.

None

During the next quarter the researchers will respond to comments from the 
research panel.  The research team will also coordinate with NJ Transit to 
present the simulation model to NJ Transit.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None

None

06/30/02-
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Quarterly Progress Report

 Total Project Budget (# Years) $281,008.00
 Total Project Expenditure to date $46,931.00
 % of Total Project Budget Expended 16.70%

 Task Order Number/ Study Number NCTIP-45
 Current Task Order Budget (# of Years) $138,109.00
 Actual Expenditure to Date Against Current Task Order $46,931.00
 % of Current Task Order Budget Expended 33.98%

   

Year1

Year1
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Quarterly Progress Report

Task

Task A.  Perform a literature review.

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Identify a limited number of urban bus stop 
locations that could be considered for bus nub 
installation.
Task 2.  Develop from the literature or elsewhere a 
specification document that provides measurements 
and guidance for proposed test bus nubs to be built.
Task 3.  Prepare plans in sufficient detail for the 
agreed upon test nubs to allow for contractor 
installation.
Task 4.  Develop a methodology to evaluate 
effectiveness of the alternate
Task 5. Conduct a before data collection
Task 6. Install bus nubs.
Task 7.  Conduct an after data collection.
Task 8.  Analyze the data.
Task 9.  With the assistance of NJDOT and NJ 
Transit, develop for general publication a document 
explaining the rules and guidelines for the use of

(Start-End Date of Study)

5%
10%

10%

5%

5%

10%
20%
10%
10%
5%

0 100% 5%
0 100 10%

0 75 7.5%

0 70 3.5%

0 90 4.5%

40 42 4.2%
0% 0% 0%
0% 0% 0%
5 5 0.5

0% 0% 0%

Task 10.  Prepare a project schedule to submit a 
quarterly, interim and final report that document the 
entire research effort.

10% 0 20% 2%

Final Report

37.0TOTAL 100 %  %

 Project Title: Effectiveness of Bus Nubs for Bus Stops

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Vincent Nichnadowicz

 Period Starting: 1/02/02

 RFP Number: 2000-25

 Task Order Number/Study Number:
NCTIP-43

1.Progress this quarter by task:
During the past quarter the research team has completed Technical Memorandums 
No. 1, 2 and 3.  Technical Memorandum 1, Potential Sites for Installing Bus 
Nubs, describes the initial criteria used in selection of bus nub locations.  
Technical Memorandum No. 2, Guidelines on the Design of Bus Nubs, describes 
guidelines on the design of bus nubs.  Technical Memorandum No. 3, Data 
Collection Methodology, documents the methodology to be used in collecting data 
for assessing the effectiveness of the bus nub.  Data collection for the bus 
nubs on Cedar Lane is scheduled to be conducted during the week of March 17th 

12/31/03-

Page 36 of 40



Quarterly Progress Report

 Total Project Budget (# Years) $118,785.00
 Total Project Expenditure to date $54,984.00
 % of Total Project Budget Expended 46.29%

 Task Order Number/ Study Number NCTIP-43
 Current Task Order Budget (# of Years) $62,906.00
 Actual Expenditure to Date Against Current Task Order $54,984.00
 % of Current Task Order Budget Expended 87.41%

   

6. Budget summary:

and 21st, which is Spring break at NJIT.  The data collection has been delayed 
due primarily to weather conditions.  Visits to Cedar Lane and telephone 
conversations with the City of Teaneck indicates that the bus nubs will not be 
constructed until June.  The research team has also been involved in developing 
guidelines for identifying locations where bus nubs would be appropriate.  The 
guidelines attempt to quantify the expected delays to vehicular traffic and the 
benefits to buses as a result of the bus nub.

None

During the next quarter, the research team anticipates performing some 
additional before counts on Cedar Lane.  The research team hopes to perform the 
after data collection on Cedar Lane.  These counts, however, are subject to the 
bus nubs being installed prior to the end of the next quarter.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

None

The research team has been told to only consider locations where the bus nub can 
be constructed with no consideration for drainage.  The research team was 
encouraged by the original Project Manager to contact municipalities receiving 
Transportation Enhancement grants to determine their willingness to consider 
including a bus nub in their streetscape projects.  The research team has been told 
by the current Project Manager that this approach will not work.  This is based on 
his discussions with others.  It is unclear whether the research team should proceed 
with contacting municipalities receiving local aid to determine their interests and/or 
willingness to consider bus nubs in their streetscape projects.

Year2

Year2
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Quarterly Progress Report

Task

Review and analysis of literature and accident reports

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Setup of laboratory equipment
Conduct pilot experiments
Conduct formal experiments
Perform data processing and statistical analysis
Selection and modification of design ideas
Setup of design prototypes for field studies
Conduct pilot experiments for field studies
Conduct formal experiments for field studies
Perform data processing and statistical analysis

(Start-End Date of Study)

10
5
5
20
10
10
10
10
10
10

100 100 10
100 100 5
100 100 5
100 100 20
100 100 10
100 100 10
100 100 10
100 100 10
10 60 6
10 60 6

Final Report

92.0TOTAL 100 %  %

 Project Title: Evaluation of design ideas for prevention of vehicles entrapment on railroad 
tracks due to improper left turns

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 4/1/2000

 RFP Number: 31

 Task Order Number/Study Number:
NCTIP-31

1.Progress this quarter by task:
As reported during the previously quarterly progress report meeting, the 
railroad crossing treatments for the field study was finished by a NJTransit 
contractor in mid January.  Since then the temperature has been below the 
minimal temperature required for the two video camera to function properly 
(above 40 degrees) until the second week of March.  There was only one video 
recording (out of six) as of the progress report date.  It is anticipated that, 
since the temperature starts to rise, the video recordings can be completed 
within three weeks.  The only tasks left for this project are statistical 
analysis of before and after comparison, and the project final report.  The 
extended deadline for this project will be July 31.

Next quarter will be the final quarter for this project.  The activities for 
next quarter will include completion of the field video recording, statistical 
analysis of comparing before and after treatments, and the final project 
report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

12/31/2002-
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Quarterly Progress Report

 Total Project Budget (# Years) $146,884.00
 Total Project Expenditure to date $146,078.00
 % of Total Project Budget Expended 99.45%

 Task Order Number/ Study Number NCTIP-31
 Current Task Order Budget (# of Years) $56,212.00
 Actual Expenditure to Date Against Current Task Order $56,119.00
 % of Current Task Order Budget Expended 99.83%

   

6. Budget summary:
5. Problems/proposed solutions:

Year3

Year3
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Quarterly Progress Report

Task

Perform a literature review.

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Survey the SRS policies and practices of state DOTs.
Prepare problem statement.
Prepare quarterly progress and final report.

(Start-End Date of Study)

65%
20%
5%

10%

0% 100% 65%
0% 100% 20%
5% 100% 5%

20% 100% 10%
Final Report

100.0TOTAL 100 %  %

 Total Project Budget (# Years) $45,380.00
 Total Project Expenditure to date $44,200.00
 % of Total Project Budget Expended 97.40%

 Task Order Number/ Study Number NCTIP-38
 Current Task Order Budget (# of Years) $21,225.00
 Actual Expenditure to Date Against Current Task Order $20,500.00
 % of Current Task Order Budget Expended 96.58%

   

 Project Title: Shoulder Rumble Strips and Bicyclists

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 1/1/2001

 RFP Number: NCTIP-38

 Task Order Number/Study Number:
NCTIP-38

6. Budget summary:

1.Progress this quarter by task:
The Conclusion chapter of the Draft Final Report was updated to include 
conclusions and recommendations on implementation of shoulder rumble strips in 
New Jersey.

Draft Final Report

This project has been completed.  The research team will complete the Final 
Report after the research panel has reviewed the additions to the Conclusions 
of the Draft Final Report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

3/31/2003-
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